

ReMCoWG Actions Closed since Meeting of 10th September 2014

AP No.	Title	Org. Assigned to	Date Closed
120	Solution details, guidelines & recommendations to Suppliers (hardware, storage, comms, oracle version etc).	ESBN/NIE	18/09/2014
121	Tibco Upgrade Options - ESBN/NIE to provide details around Smart Metering Assumptions (especially message volumetrics) that were made for the TIBCO upgrade options.	ESBN/NIE	01/10/2014
122	Tibco Upgrade Options - ESBN/NIE to rewrite WG slides to show baseline detail and that options involve a full rewrite of TIBCO and not just an amendment	ESBN/NIE	18/09/2014
123	Tibco Upgrade Options - ESBN/NIE to provide detail on Cutover policy & impacts in terms of all three Options.	ESBN/NIE	01/10/2014
124	Tibco Upgrade Options - ESBN/NIE, via ReMCoDS to reissue TIBCO Audit findings to Suppliers	ESBN/NIE	18/09/2014
125	Tibco Upgrade Options - ESBN/NIE, via ReMCoDS to reissue Project Lessons Learned information to Suppliers	ESBN/NIE	01/10/2014
126	Tibco Upgrade Options - ESBN/NIE to develop Project Plan for Consultation period prior to TIBCO rewrite project.	ESBN/NIE	01/10/2014
127	Tibco Upgrade Options - ESBN/NIE to provide specifications per option to Suppliers to allow Suppliers to assess prospective costs of each option	ESBN/NIE	01/10/2014
128	NI and ROI suppliers to provide feedback into ReMCoDS by next meeting around forum timing options discussed at WG	ESBN/NIE	17/10/2014

ReMCoWG Actions Carried Forward

AP No.	Title	Org. Assigned to	Date Due	Date Raised