

ReMCoWG Actions Closed since Meeting of 14th January 2015

AP No.	Title	Org. Assigned to	Date Closed
129	<p>Suppliers Backend Systems - Suppliers Backend Systems - ESBN/NIE to check if Suppliers systems must be scalable in time for testing or implementation.</p> <p>ESBN/NIE provided the following response on 12th November 2014: Suppliers will not have to scale up their back end systems for Smart Metering volume testing. The scope of testing Smart Metering volumes for this project will be contained to the new TIBCO components only i.e. the Hub and EMMAs – to ensure they are capable of handling the expected load. Message volumes and sizes to and from the respective backend systems will be simulated.</p>	ESBN/NIE	14/01/2015
130	<p>Suppliers to ask/discuss at the PMIG about the possibility of improving functionality/processes with the advent of Smart Metering rather than just moving like for like. Suppliers to update WG</p>	Suppliers	14/01/2015

ReMCoWG Actions Carried Forward

AP No.	Title	Org. Assigned to	Date Due	Date Raised
131	Tibco Project Upgrade - ESB/NIE to inform Suppliers of the Project start date	Suppliers	04/03/2015	14/01/2015