

## ReMCoWG Actions Closed since Meeting of 4th March 2015

AP No.	Title	Org. Assigned to	Date Closed
131	Tibco Project Upgrade - ESN/NIE to inform Suppliers of the Project start date	Suppliers	04/03/2015

## ReMCoWG Actions Carried Forward

AP No.	Title	Org. Assigned to	Date Due	Date Raised
132	ReMCoSG to give formal response to SSE Airtricity to why TIBCO Upgrade project was put on hold. ReMCoDS to forward this request to the ReMCoSG.	ReMCoDS/SG	13/05/2015	04/03/2015