

ReMCoWG Actions Carried Forward

AP No.	Title	Org. Assigned to	Date Due	Date Raised
137	Suppliers to send on comments or concerns in relation to the proposed TIBCO Project cutover dates.	Suppliers	04/11/2015	02/09/2015
138	Governance document needs to be reviewed with specific focus on updating the schema release schedule as stated in the document	ReMCoDS	04/11/2015	02/09/2015