

Closed Actions

AP No.	Title	Org. Assigned to	Date Closed	Date Raised
1079	CRU to update the IGG with regard the ESBN SLAs.(Linked to Action 1051)	CRU	27/06/2018	15/08/2017
1112	De-energisations - Suppliers to provide a summary of their difficult customer De-energisation cases to ESBN	Suppliers	27/06/2018	27/02/2018

Actions Carried Forward

AP No.	Title	Org. Assigned to	Date Due	Date Raised
1077	P1 Safety Incident - ESBN to investigate and potentially raise a DR on how the existing market design could be improved to lessen the likelihood of such an incident occurring again.	ESBN	25/07/2018	26/07/2017
1101	LTNA – ESBN to circulate any LTNA lessons learnt to the IGG	ESBN	25/07/2018	06/12/2017
1113	Smart Metering Project - ESBN and RMDS to clarify if there is any proposed changes to the existing market design governance arrangements and ways of working and also communicate milestone plan for 2019 schema release.	ESBN/RMDS	25/07/2018	07/03/2018
1116	Universal Design - CRU to consider if Universal Design should be included on the Agenda of future IGGs. SSE Airtricity to send a note of Universal Design to CRU.	CRU/Supplier	25/07/2018	03/05/2017
1117	GDPR – Suppliers to send in their GDPR issues/questions they have with regard to ESB GDPR's thoughts around Code of Practice and Data Agreements a week before the next IGG	Suppliers	25/07/2018	30/05/2018