

Actions Carried Forward

AP No.	Title	Org. Assigned to	Date Due	Date Raised
1113	Smart Metering Project - ESNB and RMDS to clarify if there is any proposed changes to the existing market design governance arrangements and ways of working and also communicate milestone plan for 2019 schema release.	ESBN/RMDS	13/11/2018	07/03/2018
1118	Suppliers to submit concerns they may have in relation to Data Sharing from a Governance and Agreement perspective in advance of the next IGG meeting 29th August 2018.	Suppliers	13/11/2018	25/07/2018
1119	ESBN LTNA lessons learnt - Suppliers to provide comments on the LTNA lessons learnt presented by ESNB (Action 1101).	Suppliers	13/11/2018	29/08/2018
1120	MCR1184 Cooling Off for CoS – Market Participants to submit their comments on the co-ordinated implementation date of 03.12.2018.	MPs	12/10/2018	03/10/2018