

ReMCoDS

Retail Market Coordination Design Service

ReMCoWG

13.01.2021

Agenda Item	Presenter	Time
Introduction	Lindsay Sharpe, ReMCoDS	12:30 – 12:35
ReMCoSG Meeting Feedback	Lindsay Sharpe, ReMCoDS	12:35 – 12:45
ReMCoWG Action Items	Lindsay Sharpe, ReMCoDS	12:45 – 12:50
Market Design Update	Lindsay Sharpe, ReMCoDS	12:50 – 13:00
De-harmonisation Update	Lindsay Sharpe, ReMCoDS	13:00 – 13:05
Tibco Hub/EMMA Update	Gemma McHale, NIE Networks	13:05 – 13:15
Smart Metering Update	Lisa Fahy, CRU	13:15 – 13:20
ReMCoWG To-Do List Review	Lindsay Sharpe, ReMCoDS	13:20 – 13:25
AOB & Closing	Lindsay Sharpe, ReMCoDS	13:25 – 13:30

All participants are kindly requested to mute their phones when dialled into the forum conference call

Minutes from previous ReMCoWG

For Approval Today:

- Minutes (v1.0) from ReMCoWG 04.11.2020

ReMCoSG Update

- There has been 1 ReMCoSG Meeting since the last ReMCoWG – on 18.11.2020. Next ReMCoSG 17.02.2021.

Item	Summary
ReMCoSG Actions Summary	There are no open ReMCoSG Actions.
NI Supplier Rep Update	There was no NI Supplier Rep on the call.
ROI Supplier Rep Update	Supplier raised 1 item. <ul style="list-style-type: none">De-harmonisation
UR Update	Update given on: SoLR
CRU Update	Updates given on: <ul style="list-style-type: none">Smart Metering Documents & DeploymentV13.00.00
NIE Networks Update	Updates given on: <ul style="list-style-type: none">V13.00.00SoLRSecure Meters DR TestNI Market changes
ESBN Update	Updates given on: <ul style="list-style-type: none">Covid-19Smart Metering
TIBCO HUB/EMMA update	Updates on: <ul style="list-style-type: none">TIBCO issuesUnplanned outages
De-harmonisation	Update given by UR
Brexit	Update given by ESBN.

ReMCoWG Action Items

- There are no open actions.



ReMCoDS

Retail Market Coordination Design Service

Co-ordinated Retail Market Design Update

Lindsay Sharpe, ReMCoDS




v13.00.00 Release – Scope

- The following Market Changes will be implemented in a single release, schema and non-schema

MCR	Version	Description
MCR1157	V6.0	Data Aggregation and Data Processing
MCR1158	V6.0	Customer Data
MCR1159	V6.0	Change of Supplier
MCR1160	V6.0	Meter Works
MCR1161	V3.0	New Connection
MCR1135	V8.0	MPRN Enquiry web service
MCR0176	V5.0	E-Mail Validation
<NI MCRs>	<N/A>	<No NI MCRs in agreed scope>

Other (ROI Only)	Comment
Smart Enablement	<ul style="list-style-type: none"> Technical Upgrades

v13.00.00 Release – Plan



Jan
2021

Key

- ◆ IGG (Meetings & Calls)
- ▲ Key Milestone (Confirmed & Draft)
- ▲ Go live

v13.00.00 Market Release Update

- **The updated v13.00.00 Cutover Execution Plan was issued to Market Participants on 18th December 2020**
- **The updated v13.00.00 Hypercare Approach will be issued w/c 18th January 2021**
- **The following documentation will be updated and re-issued w/c 25th January 2021:**
 - **V13.00.00 Cutover Approach**
 - **V13.00.00 Cutover Plan (ROI and Co-ordinated)**
 - **Information for Transition to v13.00.00 presentation (ROI and Co-ordinated)**

v13.00.00 Market Release Documents

- **ESBN confirm that following the v13.00.00 Market Release go-live, ESBN will release the final Draft v13.00.00 Market Documentation.**
- **A summary of any final amendments since the last MCR Re-Versioning activity, which was approved at the ReMCoWG on 2nd September 2020 will be issued to Market Participants along with the final draft documentation.**

- The following statistics for 2020 are now available on the RMDS Website on the following link <https://rmdservice.com/2021/01/07/rmds-statistics-2020/>
 - ReMCoWG Actions
 - Change Requests
 - Outages

Upcoming Outages

ReMCoDS

Retail Market Coordination Design Service

There are no outages scheduled for January

<http://rmdservice.com/outages-2021>

Lindsay Sharpe
ReMCoDS




NETWORKS



ReMCoWG Update

Unplanned Outages 2019 / 2020



- Unplanned Outages –31

Supplier	Unplanned Count
Supplier 1	2
Supplier 2	2
Supplier 3	1
Supplier 4	1
Supplier 5	2
Supplier 6	1
Supplier 7	1
Supplier 8	5
Supplier 9	11
Supplier 10	2
Supplier 11	1
Supplier 12	0
Hub	2

- Suppliers using the planned outage notification option
- General Housekeeping Reminder

System Separation Update

In October 2020, the UR advised NIE Networks that the project scope should be revised to deliver the following:

- Project scope should involve NI market participants moving to a new TIBCO Hub located in Belfast
- New timeline of October 2021 for implementation of System Separation

In November, NIE Networks and ESB Networks engaged with Atos to redefine the project scope and develop a new timeline for delivery

The new project scope will include the following elements:

- A new TIBCO Hub will be built for NI market participants and will be located in Belfast
- The existing TIBCO Hub will remain in Belfast and become the ROI Hub
- 10 Dual Suppliers will require a new EMMA which will connect to the new NI Hub. Their existing EMMA will remain connected to the existing Hub for ROI market activities
- 2 NI only Suppliers will be connected to the new NI Hub
- ROI only Suppliers will remain connected to the existing ROI Hub
- Upgrade of TIBCO components will be included within the project scope for both the new and existing Hubs
- Webform replacement will be included in the project scope for the new and existing Hubs
- IPT Testing will be required within the project

System Separation Project Update

2021

Jan Feb Mar Apr May Jun July Aug Sept Oct

Design

New NI Hub Build

New NI EMMA Build and deployment

Webform Replacement for new and Existing Hub

Existing Hub and EMMA Upgrade

IPT

4 weeks
market
testing –
26/07/21

Cutover
11/09/21

Hyper
care

Next Steps

- **One to one engagements have taken place where requested**
- **Individual sessions will be arranged for remaining NI Suppliers – within next two weeks**
- **Project Plan to be issued to Suppliers – Mid February**
- **EMMA Technical Specification document to be issued to Suppliers – Mid February**
- **MEPCT developing assurance strategy for the project**
- **Supplier Engagement Plan will be issued – two main areas of engagement:**
 - Progress Updates will be provided through the Supplier forum
 - Technical contacts to engage directly with Atos for delivery of key milestones



An Coimisiún
um Rialáil Fónas

Commission for
Regulation of Utilities

CRU SMART Metering Update 13.01.2021


AOB

Next Steps

Diary dates for next ReMCoWG meeting:

- **Wednesday 3rd March 2021 – Belfast (subject to change)**

Dates for 2021 are on Calendar of Events on RMDS website www.rmdservice.com



ReMCoDS

Retail Market Coordination Design Service

Thank You