



**ReMCoDS**

Retail Market Coordination Design Service

# ReMCoWG

**23.06.2021**



Agenda Item	Presenter	Time
Introduction	Lindsay Sharpe, ReMCoDS	13:00 – 13:05
ReMCoSG Meeting Feedback	Lindsay Sharpe, ReMCoDS	13:05 – 13:05
ReMCoWG Action Items	Lindsay Sharpe, ReMCoDS	13:05 – 13:10
Market Design Update	Lindsay Sharpe, ReMCoDS	13:10 – 13:25
De-harmonisation Update	Lindsay Sharpe, ReMCoDS	13:25 – 13:30
Tibco Hub/EMMA Update	Kris Kennedy, NIE Networks	13:30 – 13:45
Smart Metering Update	Lisa Fahy, CRU	13:45 – 13:50
ReMCoWG To-Do List Review	Lindsay Sharpe, ReMCoDS	13:50 – 13:55
AOB & Closing	Lindsay Sharpe, ReMCoDS	13:55 – 14:00

**All participants are kindly requested to mute their phones when dialled into the forum conference call**

# Minutes from previous ReMCoWG

---

## For Approval Today:

- Minutes (v1.0) from ReMCoWG 27.04.2021

# ReMCoSG Update

- There has been 1 ReMCoSG Meeting since the last ReMCoWG – on 19.05.2021. Next ReMCoSG 18.08.2021.

Item	Summary
ReMCoSG Actions Summary	There are no open ReMCoSG Actions.
NI Supplier Rep Update	Supplier raised 2 items. <ul style="list-style-type: none"> <li>Secure DR Test, System Separation</li> </ul>
ROI Supplier Rep Update	Supplier raised 1 item. <ul style="list-style-type: none"> <li>System Separation</li> </ul>
UR Update	There was no further update other than was provided on Secure DR Seamless Solution & De-harmonisation.
CRU Update	Updates given on: <ul style="list-style-type: none"> <li>DR Seamless Solution, Smart Services, Smart Metering Deployment &amp; Smart PAYG Policy</li> </ul>
NIE Networks Update	Updates given on: <ul style="list-style-type: none"> <li>Covid-19, Meter Reading, Change Control, Secure Meters Incident &amp; Secure Meters DR Test</li> </ul>
ESBN Update	Updates given on: <ul style="list-style-type: none"> <li>Smart Meters Deployment, V13.00.00, Covid-19, Secure Meters Outage, Seamless Solution &amp; Future Governance Arrangements</li> </ul>
TIBCO HUB/EMMA update	Update on: <ul style="list-style-type: none"> <li>TIBCO EMMA hub</li> </ul>
De-harmonisation	Update given by NIE Networks
Closing Out of Harmonised Governance Arrangements	New Agenda item: Attendees discussed the closing out of the harmonised Governance Arrangements following system separation
Brexit	Update given by ESBN.

# ReMCoWG Action Items

---

- There are no open actions.



**ReMCoDS**

Retail Market Coordination Design Service

# Co-ordinated Retail Market Design Update

Lindsay Sharpe, ReMCoDS



# Upcoming Outages

---

**There are no outages scheduled for June/July**

<http://rmdservice.com/outages-2021>

**Lindsay Sharpe**  
**ReMCoDS**






NETWORKS



## ReMCoWG Update



Supplier	Unplanned Count
Supplier 1	4
Supplier 2	3
• Supplier 3	3
Supplier 4	2
Supplier 5	2
Supplier 6	1
Supplier 7	1
Supplier 8	1
Supplier 9	1
Supplier 10	1
Supplier 11	1
Supplier 12	1
Supplier 13	1
Supplier 14	1
Supplier 15	1
HUB	0

**Unplanned Outages – 24**

- **Suppliers should continue to use the planned outage notification option**

# System Separation Project Update



Area	Jurisdiction	Task	Start	Finish	Status
Planning	Both	Market Participants to advise ReMCoDS of technical contacts	23 February 2021	23 February 2021	Complete
Planning	Both	High Level Market Plan issued to Market Participants	24 February 2021	24 February 2021	Complete
Design	NI	EMMA Technical Specification issued to NI (Dual Suppliers)	26 February 2021	26 February 2021	Complete
Planning	Both	Technical Questionnaire issued to Market Participants	26 February 2021	26 February 2021	Complete
Design	Both	Webforms Look and Feel Overview issued to Market Participants	05 March 2021	05 March 2021	Complete
Assurance	Both	Assurance Approach approved by RAs	09 April 2021	09 April 2021	Complete
Assurance	Both	Assurance Approach issued to Market Participants	12 April 2021	12 April 2021	Complete
Planning	NI	Deadline for Market Participants to have new NI EMMA infrastructure ready (To Be NI Production & NI Test)		30 April 2021	Complete
Planning	ROI	Market Participant's existing ROI Test EMMA Upgrades (some EMMA upgrades will be deferred until IPT Execution window)	29 April 2021	29 June 2021	On Track
Planning	NI	Market Participant's existing NI Test EMMA Upgrades (2 NI Only Suppliers)	29 April 2021	29 June 2021	On Track
Planning	NI	Market Participant's new NI Test EMMA Builds	05 May 2021	28 June 2021	On Track
Assurance	Both	Self-Assessment Participant Questionnaire issued	07 May 2021	07 May 2021	Complete
Assurance	Both	Return completed Participant Questionnaires to ReMCoDS	28 May 2021	28 May 2021	Complete
Assurance	Both	Assurance Bodies issue Self-Assessment Report to RAs	11 June 2021	11 June 2021	On Track
Assurance	Both	IPT Plan made available	21 June 2021	21 June 2021	On Track
Planning	NI	Market Participant's new NI Production EMMA Builds	28 June 2021	17 August 2021	On Track
Cutover	Both	High Level Cutover Approach issued to Market Participants	25 June 2021	25 June 2021	On Track
Assurance	Both	ESB Networks and NIE Networks Project Formal Assessment	05 July 2021	16 July 2021	On Track
Design	Both	Updated Webforms Guide issued to Market Participants	14 July 2021	14 July 2021	On Track
Assurance	Both	Assurance Bodies issue Formal Assessment Report to RAs	23 July 2021	23 July 2021	On Track
Assurance	Both	IPT Execution Window	09 August 2021	27 August 2021	
Cutover	Both	Detailed Cutover Plan issued to Market Participants	03 September 2021	03 September 2021	
Assurance	Both	IPT and Final Exit Report issued to RAs	10 September 2021	10 September 2021	
Cutover	Both	Hypercare Approach issued to Market Participants	15 September 2021	15 September 2021	
Assurance	Both	CRU and UR final engagement	17 September 2021	17 September 2021	
Cutover	Both	Execute Cutover	25 September 2021	26 September 2021	
Cutover	Both	Hypercare Window	26 September 2021	04 November 2021	
Cutover	ROI	Market Participant's ROI Production EMMA Upgrades	30 September 2021	22 October 2021	

## Key Activities up to August 2021

- IPT Plan issued to market participants
- Market Participants NI Production EMMA Builds
- Market Participant Test EMMA Builds
- High Level Cutover Approach issued to market participants
- Market Assurance Formal Assessment for Networks
- Updated Webforms Guide issued to market participants

## Project Highlights

- Project Plan on track
- Upgrade and Build of test EMMAs in progress



An Coimisiún  
um Rialáil Fóntas

Commission for  
Regulation of Utilities

# CRU SMART Metering Update 23.06.2021


# AOB

# Next Steps

Diary dates for next ReMCoWG meeting:

- **Wednesday 25<sup>th</sup> August 2021 – Dublin (subject to change)**

Dates for 2021 are on Calendar of Events on RMDS website [www.rmdservice.com](http://www.rmdservice.com)





**ReMCoDS**

Retail Market Coordination Design Service

**Thank You**