

ReMCoWG Meeting 16/10/2013 - New Action Items

AP No.	Title	Assigned to	Date Due
110	December Release - Suppliers to advise ReMCoDS of preferred venue for a single technical session that suppliers technical representative must attend on 31/10/13 regarding the December Release cutover	Suppliers	18/10/2013
111	Tibco Upgrades: ESBN/NIE to see if roadmap could be produced giving upgrades and requirements beyond the current year.	ESBN/NIE	04/12/2013
112	2014 Plan: ESBN/NIE to consider Supplier impacts and include in final recommendations	ESBN/NIE	04/12/2013
113	DR 1139 V1.0 – Remove SIC Codes from the Schema: CER to check requirement for ESBN maintaining SIC codes for Rol	CER	04/12/2013
114	Duration of Forums: ReMCoDS to look at extending duration of ReMCoWG meetings	ReMCoDS	27/11/2013