
Retail Markets Co-Ordination Working Group

Wednesday, 29th January, 2014

CER Offices

Dublin



QUALITY
ISO 9001:2008
NSAI Certified

ReMCoDS

Retail Markets Co-Ordination Design Service

ReMCoWG Agenda

Agenda Item	Presenter	Time
Introduction	A O Connor ReMCoDS	12:30 – 12:35
ReMCoSG Meeting Feedback	A O Connor ReMCoDS	12:35 – 12:40
Retail Market Messaging Update	Paul Mallon, ESNB/ Nigel Wray, NIE	12:40 – 13:40
Market Design Update	A O Connor ReMCoDS	13:40 – 13:50
ReMCoWG To-Do List Review	A O Connor ReMCoDS	13:50 – 13:55
AOB & Closing	A O Connor ReMCoDS	13:55 – 14:00



QUALITY
ISO 9001:2008
NSAI Certified

ReMCoDS

Retail Markets Co-Ordination Design Service

Approval of Minutes

Minutes from ReMCoWG meeting
4th December 2013



QUALITY
ISO 9001:2008
NSAI Certified

ReMCoDS

Retail Markets Co-Ordination Design Service

Update from ReMCoSG Meeting

No ReMCoSG Meeting since last ReMCoWG

Next SG scheduled 12th February 2014



QUALITY
ISO 9001:2008
NSAI Certified

28 January 2014

ReMCoDS

Retail Markets Co-Ordination Design Service



NETWORKS



Network Operators Update – Tibco Plans

29 January 2014

AGENDA

1. December Release
2. Contingency
3. Next Steps

December Release



- December 2nd – Central Hub and 2 suppliers changed over
- December 7th – remaining large suppliers changed over
- December 9-13th – remaining small suppliers changed over
- Release was very successful and TIBCO solution risk profile has been reduced further.

Note: The central hub contingency for the loss of EMMA/s has been automatically triggered, successfully, multiple times since going-live. The loss of EMMA/s has occurred due to a range of factors on Suppliers IT infrastructure.

- **Invoking contingency**
 - Manually triggered when supplier contacts Capita e.g. for planned work
 - Automatically triggered if central hub alerted to specified criteria
- **During Contingency**
 - Supplier must provide regular updates to Capita and ESN/NIE
- **Post Contingency**
 - Capita will bring Supplier messages back on line once Supplier confirms position
 - Capita will control and monitor the restoration process for backlogged messages
- **Documentation has been provided to Suppliers**
- **Criteria for automatic triggering will be reviewed and adjusted based on experience and feedback from Suppliers**

Next Steps

- **ESBN and NIE currently engaging with CER and NIAUR**
- **Proposal is for a single integrated project covering:**
 - BC Upgrade
 - GI Webforms replacement
 - Original 2013 Schema Release changes
 - Address independent audit recommendations and detailed findings
- **Work is progressing on scoping options for the new project.**
- **Review release of some non schema MCRs in 2014.**

Any Questions



TIBCO Software Product Support



Action 111

TIBCO Products	Production Harmonisation Version	Production Harmonisation Hotfix Applied	Recent Hotfix for Production Version	Most Recent Version	Most Recent Hotfix *	Support Roadmap
Business Works	5.9.2	Hotfix-04	Hotfix-21	5.11.0	Hotfix-07	In Support - BW 5.7 out of Support on 30/09/14 Out of normal Support - One year extended Support purchased to 31/12/14
Business Connect	5.3.3	Hotfix-04	Hotfix-07	6.1.0	Hotfix-03	In Support, however product End of Life is 31/10/14
GI Builder Enterprise Edition	3.9.1	None	None	3.9.1	None	In Support, however product End of Life is 31/10/14
GI Framework Enterprise Edition	3.9.1	None	None	3.9.1	None	In Support, however product End of Life is 31/10/14
Enterprise Message Service	6.1.0	None	Hotfix-07	8.0.0	None	In Support - EMS 5.x out of Support on 30/11/14
Runtime Agent (TRA)	5.7.1	Hotfix-03	Hotfix-05	5.8.0	Hotfix-02	In Support - Bundled with BW
Rendezvous (RV)	8.3.1	None	Hotfix-01	8.4.0	Hotfix-02	In Support - RV 8.2 is out of Support is on 30/11/14
Administrator	5.7.0	Hotfix-001	Hotfix-02	5.8	None	In Support - Bundled with BW
Also a separate TRA (Tomcat) Upgrade 5534 - not applied						
Last updated: 27 January 2014						

There are TIBCO Application Product Interdependences
BusinessConnect 6.1.0 linked to BusinessWorks 5.11.0

Action 115

- TIBCO General Interface or GI
 - End of life product and not being replaced by TIBCO
 - MS .Net Framework is proposed replacement product
- TIBCO GI products are only used in the EMMA solution to support market message WebForms functionality.
 - WebForms allows Suppliers to manually create messages and view messages
- Suppliers choice to use WebForms or create XML messages via backend systems
- ESBN or NIE only process schema market messages via the TIBCO solution.

Market Design Update – Workload Overview

CR Number	Version	Origin	Request Description	Action Requested
DR 1142	v1.0	NI	Send 131X MM with C010 to Supplier when 017 MM D02 (De-energise - NPA related) scheduled/despached fieldwork has been cancelled by NIE at Supplier's Request	Classification as NI Specific
DR 1143	v1.0	NI	Changes to Export Meter Reading and Wholesale Settlement related to Microgeneration Growth	Classification as NI Specific
DR 1144	v1.0	NI	Changes to SoLR Arrangement in NI	Classification as NI Specific
MCR 1139	v2.0	NI	Remove SIC Codes (Standard Industry Classification) from the schema	Recommendation for Approval
Non Co-Ordinated Schema/Non CoBL Impacting change				Classification as Jurisdiction Specific
Co-ordinated Schema/Baseline Impacting change				Recommend Approval



DR 1142 V1.0 — Send 131X MM with C010 to Supplier when 017 MM D02 (De-energise - NPA related) scheduled/despached fieldwork has been cancelled by NIE at Supplier's Request

Discussion Request

- ❑ On receipt of a valid 017[I] MM for fieldwork type D02 where D02 fieldwork has been scheduled/despached and the Supplier telephones NIE to cancel the D02 fieldwork due to Supplier/Customer non-payment arrangements being made then 131[X] MM will be sent back to Supplier with Outcome Reason Code C010 (Not completed at Supplier's request).
- ❑ For Meter Point Status Reason Code D02, the NIE market system functionality should have the ability to apply the Data Code Outcome Reason Code C010 (Not completed at Supplier's request) once the D02 has been scheduled/despached on the NIE systems.
- ❑ Where the NIE electrician returns code C010 for Supplier/customer arrangements made, a 131X should be issued to the Supplier with Outcome Reason Code C010.

Today's Meeting:

- ❑ Classification as NI Specific Requested



28 January 2014

ReMCoDS

Retail Markets Co-Ordination Design Service

DR 1143 V1.0 – Changes to Export Meter Reading and Wholesale Settlement related to Microgeneration Growth

- ❑ Micro generation (particularly PV) is growing at an unprecedented level with over 3000 micro generators currently. Two suppliers currently offer a service to customers to purchase export and ROCs (Power NI is the only supplier which is required to offer this service through its licence)
- ❑ There are two areas which cause concern and require attention.

Export Meter Readings

- ❑ NIE enable pre ES go-live and export enabled KPM meters to be read by the NIE meter reader
- ❑ SAP allows NIE to direct the export meter reading to the export contract OR
- ❑ Amend all licences to require every supplier to offer terms for microgeneration for their own customers and making it a requirement that a customer must have supply and export terms from the same supplier AND
- ❑ Amend Power NI's licence that they just have to offer terms for their own customers

DR 1143 V1.0 – Changes to Export Meter Reading and Wholesale Settlement related to Microgeneration Growth

Settlement

- ❑ Amend the Retail Market Procedure (NI7) to remove the requirement for generators to have HH metering
- ❑ Meter readings for all export would be required and allocated to the company offering export terms
- ❑ NIE would need to apply profiles to non HH export
- ❑ The normal market settlement process would then ensure that the micro gen export is netted off the supplier volumes.

Today's Meeting:

- ❑ Classification as NI Specific Requested

DR 1144 V1.0 – Changes to SoLR Arrangement in NI

Discussion Request

- ❑ Raised following instruction from UR regarding the Supplier of Last Resort arrangements in NI and to notify MPs
 - PowerNI have been nominated as the SoLR.
 - All customers (commercial, domestic credit and keypad) of the defaulting supplier will be transferred to Power NI.
 - During this transition, NIE and PowerNI will work together to ensure the switching process is made as smooth as possible for customer.
 - All customers will be switched with effect from the day the defaulting supplier's licence is revoked.
 - The market will be prevented from taking any irreversible actions in advance of revocation i.e. day zero.
 - The wholesale market will be advised of the revised arrangements to ensure process alignment.

Today's Meeting:

- ❑ Classification as NI Specific Requested

MCR 1139 V2.0 – Remove SIC Codes from the Schema

- ❑ When SIC Codes are updated there has to be a formal request made to Network Operators to update them within the schema.
- ❑ As NOs do not need to use SIC Codes, MP proposes that suppliers now maintain the codes.
- ❑ MCR being recommended for implementation in both jurisdictions.
- ❑ Classified as Co-Ordinated Schema Impacting and approved as DR at ReMCoWG 16/10/13
- ❑ Approval of MCR put On Hold at ReMCoWG 04/12/13 pending Action 113: MCR 1139 V2.0 : RAs to advise who is responsible for providing and maintaining SIC.

At today's Meeting

- ❑ Update on Action/Discussion or Recommendation for Approval of MCR 1139 V2.0



ReMCoWG Action Items

Open Items as at end of meeting on 04/12/13

AP N	Title	Org. Assigned	Date Raise	Date Du
104	Information on detail/timelines for Supplier involvement of revised workplan	ESBN/NIE	28/05/2013	12/06/2013
111	Tibco Upgrades: ESBN/NIE to see if roadmap could be produced giving upgrades and requirements beyond the current year	ESBN/NIE	16/10/2013	04/12/2013
112	2014 Plan- ESBN/NIE to consider Supplier impacts and include in final recommendations	ESBN/NIE	16/10/2013	04/12/2013
113	MCR 1139 V2.0 – Remove SIC Codes from the Schema: RAs to advise who is responsible for providing and maintaining SIC.	UR/CER	16/10/2013	22/01/2014
115	GI Webforms: Network Operators to investigate if Suppliers can opt not to use GI	ESBN/NIE	04/12/2013	22/01/2014
116	Network Operators Business Case for single Integrated Project: Should incremental costs and efforts to Suppliers be part of the CBA	ReMCoDS	04/12/2013	12/02/2014
117	Co-Ordinated Assurance Approach: Consideration of the introduction of a common assurance approach for the Co-Ordinated Market for future projects/releases.	ReMCoDS	04/12/2013	12/02/2014



QUALITY
ISO 9001:2008
NSAI Certified

28 January 2014

ReMCoDS

Retail Markets Co-Ordination Design Service

ReMCoWG Meeting

□ AOB



QUALITY
ISO 9001:2008
NSAI Certified

28 January 2014

ReMCoDS

Retail Markets Co-Ordination Design Service

Next Steps

- Next ReMCoWG meeting

26th March, 2014 (Belfast)

- Dates for all meetings for 2014 can be viewed on the RMDS website Calendar at:

<http://www.esbextra.ie/RMDS/>



ReMCoWG Meeting

Thank You



QUALITY
ISO 9001:2008
NSAI Certified

28 January 2014

ReMCoDS

Retail Markets Co-Ordination Design Service