

**Request for Approval for progression for release of Non Schema  
Market Change Requests - 2014**

**Issued to CER 5th February 2014**

## Table of Contents

<b>1 Executive Summary</b>	<b>3</b>
<b>2 Supplier feedback on delivery of MCR 1033 &amp; 1137</b>	<b>3</b>
<b>3 ESB Networks Impact Analysis and Proposal for Release</b>	<b>4</b>
<b>4 Gemserv: Market Assurance</b>	<b>6</b>
<b>5 Request for Formal Approval</b>	<b>6</b>
<b>Appendix - MCR 1137 &amp; MCR 1033</b>	<b>7</b>

## 1 Executive Summary

RMDS is requesting formal approval from CER to approve the implementation to include development, test and release of the following two Non Schema Market Change Requests in 2014:

**MCR 1137 V2 : Downloadable Meter Point Files to only show Billable Meters**

**MCR 1033 V3 : Add Market Participant Business Reference to response Market Messages from ESNB**

Impact Analysis from ESNB is detailed in Section 3. MCR 1137 can be delivered for the April download and MCR 1033 can be delivered by mid September provided work can commence shortly and provided IPT can be carried out during the first three weeks in August. The Suppliers recommended by Gemserv to carry out IPT have confirmed that they can achieve this timeframe. Suppliers' views have been obtained and responses are in Section 2.

## 2 Supplier feedback on delivery of MCR 1033 & 1137

Suppliers to advise RMDS if they require these non schema impacting changes to be progressed for possible release in 2014

MP	Comment
1	We would be supportive of both MCR 1033 and MCR 1137
2	MCR 1033 doesn't impact our readings processing so we have no objection to it being included in the 2014 release. We would be in support of MCR1137Downloadable Meter Point File as long as the only change that was being made to the file was removing non billable meters and that everything else would remain the same
3	We would be in favour of this.
4	We would like these changes to be progressed and MCR 1033 would be our priority.
5	Our understanding is that they would represent minor resource demands so we would be happy to accommodate them if they were to proceed.

### 3 ESB Networks Impact Analysis and Proposal for Release

Criteria	Description	Categorisation Description	MCR1033 v3.0	MCR1137 v 2.0
Title			<b>Add Market Participant Business Reference to response Market Messages from ESB Networks</b>	<b>Downloadable Meter Point Files to only show Billable Meters</b>
Cost	Assessments for each MCR (SAP ISU/PI and Tibco/Webforms) required for this Where an MCR is for utilisation in one jurisdiction only then the other jurisdiction will need to be advised of total costs.	£/€k Low - 50 – 100 Medium - 101 – 250 High - > 250	Medium	Low
Technical Complexity	MCRs will be assessed on an individual basis	Low, Medium or High	High	Low
Resource Requirements	Estimate of resource requirements and availability	No. of Man Days	200	20
Timescale	Overall Timescale in which to deliver	Achievable in timeframe or not Achievable	<p><i>Assumptions</i></p> <ul style="list-style-type: none"> <li>That there is 'approval' to proceed with this work then ESBN would start at the beginning of March</li> <li>On the assumption that IPT starts the first week in August and runs for 3 weeks</li> </ul> <p><b>Then the Go live would be mid September.</b></p>	<p><i>Assumptions</i></p> <ul style="list-style-type: none"> <li>That there is 'approval' to proceed with this work</li> <li>and that Gemserv requirements can be carried out by ESBN and the proposing organisation in this timeframe</li> </ul> <p><b>Then the proposed implementation would be in time for the April 2014 download.</b></p>

# RMDS Retail Market Design Service

Criteria	Description	Categorisation Description	MCR1033 v3.0	MCR1137 v 2.0
Compatibility with other system work	This to include e.g. any upgrades and maintenance	List of any other work that may impact on delivery of MCR	None in the assumed timeline , however, if this timeline is not acceptable then will need to re-look	None in the assumed timeline , however, if this timeline is not acceptable then will need to re-look
Developmental Synergies	Prioritised MCRs that are identified as having synergies should be highlighted as they would be more cost effective to implement together.	Highlighted MCRs	None	None

## **4 Gemserv: Market Assurance**

A formal Market Assurance Approach will be documented for approval by Gemserv once the release is approved. An initial view of the IPT requirements was obtained from Gemserv:

### **MCR 1137 Downloadable Meter Points Data File**

*For this MCR, our opinion is that no IPT will be required. Assurance can be achieved by the following criteria being met:*

- *Gemserv receive a copy of the updated reports and verify that they meet the Proposed Solution.*
- *Confirmation is received from the Proposing Organisation that the solution meets the requirements of the MCR.*

*The outcome of this will then be reported in the usual manner.*

### **MCR 1033 Market Participant Business Reference on MM300**

*For this MCR, our opinion is that a high level BSA, ITA and IPT will be required. We believe that the best way to approach the BSA/ITA would be for Gemserv to undertake a site visit to ESB, rather than formal evidence submission and review. For the IPT section, we would ask Bord Gais and Energia (as requestors of the change) and any other volunteers from those Suppliers engaged with the IGG to participate rather than undertake a full, formal multi-participant exercise.*

*The timing of both are dependent on ESB's, Bord Gais and Energia's timetables and workloads, and we will fit the schedule around these.*

### **Supplier Feedback**

Both Energia and BGE have confirmed that they are able to participate in IPT in the timelines specified and in accordance with Gemserv requirements.

## **5 Request for Formal Approval**

Please advise RMDS of CER decision and approval to commence work on MCRs 1137 and 1033 for progression for test and Go Live in April and mid September respectively.

## Appendix - MCR 1137 & MCR 1033



MCR\_1137\_v2\_0\_Downloadable Meter Point Files to only show Billable Meters.pdf



MCR\_1033\_V3\_0\_Add Market Participant Business Reference to response Market Messages from ESB Networks.pdf