

DR/MCR Number	Description	Status	Current situation	Release Event	Review at IGG on 05.11.14 by MPs	Comment out of IGG on 05.11.14	MP Ranking Score
DR1001	Increase number of days for a Customer Read for a COS to match the Supplier Cooling Off Period - 7 Working Days	On Hold	Brought to IGG meeting on 04.12.13 requesting withdrawal. Approval was not granted and this is now on hold for inclusion in discussions at CER Gas/Electric Workshops in 2014. Require update from CER as to whether this has been discussed in these workshops and how to proceed	Depends on solution	not recommended for inclusion in Prioritisation 2015	This is currently only at DR level. It needs to be re-energized and will be dealt with as an item at the COS workshops. This will follow its own lifecycle based on the directives from department. It is likely that it will be delivered in 2015 but not enough info is available for it to be involved in a prioritisation planning exercise at this stage.	
DR 1140	Incorporation of New Roi Postcodes into the Market Design	On Hold - placeholder	Created as placeholder for when Postcode changes come through. May be schema impacting but more than likely non schema	Depends on solution	not recommended for inclusion in Prioritisation 2015	if this is only documentational or process change, it could be included but requires update by ESN and then solution approval as DR by ROI MPs. If any system changes are being proposed here, it will not be able to be delivered with non schema 2015 as to late for prioritisation.	
DR 1141	Supplier ID Validation on 260MM	Approved - NI & Roi specific	With ESN Currently. NI has a proposed solution. ROI still to determine best approach for ROI	Depends on solution	not recommended for inclusion in Prioritisation 2015		
MCR 1149	Request that Suppliers ensure that they submit only one active COLE 016MM for an MPRN	To be brought to next IGG	Hopes to be approved. This is a Documentation only change. It will be implemented via a MMR	MMR	Include		
MCR 0062	New rule for MPD1 NQH Change of Supplier	On Hold	Comment from IGG minutes 26.03.2014 This is on hold and up for discussion at the LTCA Working Group. This needs to be brought to LTCA WG for discussion and opinion as to how to proceed. Require update from LTCA WG as to whether this has been discussed and how to proceed	Depends on solution	not recommended for inclusion in Prioritisation 2015	Pick this one up separately at LTCA WG and discuss how it should evolve in context of 2014 and LTCA discussions. If after discussion it is established that it is documentational changes only, it could be delivered in 2015 but if any tech changes required it wont be included.	
MCR 1133	Working Practice for Grouped Unmetered Debt Flagging	On Hold	Will be delivered alongside MCR 1111 (will be delivered with TIBCO release). is on hold until this MCR is implemented. MCR 1133 can be implemented through a MMR	MMR	not recommended for inclusion in Prioritisation 2015	This will be delivered as part of Schema release/Tibco programme update.	
MCR 1135	Market Webservice as opposed to a Market Website to provide On-Demand Customer Information	On Hold	The MCR has been approved but has been put on hold. This is on hold due to concern by CER that its implementation may have impacts on the central market systems. CER does not deem it prudent to proceed with this MCR until the markets system issue that is currently being faced is rectified. it is presumed that once the TIBCO rebuild project is implemented, this MCR can be revisited. CER to provide feedback on this MCR in terms of implementation plan	Non Schema Release	Include		
MCR 1136	131 MM to be added to Messages Tab on Extranet	Approved	This has been approved as of 04.12.13	Non Schema Release	Include		
MCR 1150	Change the method of providing DUoS Billing Information.... Read more	Approved	To be delivered as part of ESB/ ITS Project or Support. Already accounted for in ESN programme. Will be managed under the Non Schema 2015 programme but is outside of this prioritisation exercise as already accomodated by ESN	TIBCO probably managed through non Schema release 2015 or stand alone delivery	not recommended for inclusion in Prioritisation 2015	To be managed by ESN work delivery programme. May be managed under umbrella of 2015 non schema release but is already being worked on.	
MCR1151	Add the meter multiplier and meter Category code value for each relevant MPRN to the COM_REG and DOM_REG files available on the Secure File	Approved on 5.11.14		Non Schema Release	Include		