



## ReMCoWG Actions Carried Forward

AP No.	Title	Org. Assigned to	Date Due	Date Raised
129	Suppliers Backend Systems - Suppliers Backend Systems - ESBN/NIE to check if Suppliers systems must be scalable in time for testing or implementation	ESBN/NIE	14/01/2015	05/11/2014
130	Suppliers to ask/discuss at the PMIG about the possibility of improving functionality/processes with the advent of Smart Metering rather than just moving like for like. Suppliers to update WG	Suppliers	14/01/2015	05/11/2014