



NETWORKS

ESB Networks I-SEM Programme

Presentation to the IGG

James Long

29th June 2016



Since the last IGG we have continued to work on gathering Requirements with the RA's , the I-SEM Project and the other Meter Data Providers through the I-SEM Metering Working Group.

As a result, we are hopeful that we will be in a position to publish a Discussion Document in July.

At this time there is no change to our understanding from what we presented at the May IGG viz

- No Changes are indicated to the Harmonised Retail Market Schema or the COBL
- D+1,D+4,M+4,M+13 Settlements will operate for ESN for the I-SEM i.e. No Change to frequency
- Need to concurrently operate the SEM and the I-SEM until the Re-Settlement of the SEM has completed
- No Meter Data will set the price in the I-SEM and so I-SEM will not need the Price-Effecting category
- I-SEM Market Trials will run from June-Sept 2017
- The Go-Live date for the I-SEM is 1st Oct 2017

At the May IGG we asked Suppliers if they could start thinking about [Market Trials](#) and what sort of data Suppliers and TSO are interested in getting from the Retail Market when ESB Networks is providing data to the Wholesale Market.

We appreciate that this may be 'early days' as we understand that the Market Trial Strategy and Plan will be available later this year from the I-SEM Project . Nevertheless there was a similar phase in the SEM and so if you have any comments we would welcome them early as they will help in our planning .

We have gotten a response from one Supplier that they **will require the 59X messages and 342 messages for their generators for I-SEM Market Trials.** [Thanks to the Supplier for sending this in.](#)

Thank You

