

Carried Forward ReMCoWG Actions

AP No.	Title	Org. Assigned to	Date Due
143	Unplanned Outages - ESBN/NIE Networks to investigate if there is a Contingency/Disaster Recovery for the Hillview site for TIBCO (ROI and NI)	ESBN/NIE Networks	31/08/2016
144	TIBCO Upgrade Project - ESBN/NIE Networks to investigate when Suppliers will receive their End User Licence Agreement. To be escalated at the TUP project board.	ESBN/NIE Networks	31/08/2016