

## Closed ReMCoWG Actions

AP No.	Title	Org. Assigned to	Date Closed
143	Unplanned Outages - ESBN/NIE Networks to investigate if there is a Contingency/Disaster Recovery for the Hillview site for TIBCO (ROI and NI)	ESBN/NIE Networks	31/08/2016
144	TIBCO Upgrade Project - ESBN/NIE Networks to investigate when Suppliers will receive their End User Licence Agreement. To be escalated at the TUP project board.	ESBN/NIE Networks	31/08/2016

## ReMCoWG Actions Carried Forward

AP No.	Title	Org. Assigned to	Date Due
142	ESBN/NIE Networks to produce a summary report describing the incident of the Unplanned Outage due to Capita building loss of power.	ESBN/NIE Networks	02/11/2016

## New ReMCoWG Actions

AP No.	Title	Org. Assigned to	Date Due
145	CER/UR to respond to ESBN/NIEs with a position on how to progress the Schema Market Release, specifically whether ROI/NI is supported in progressing planning activity for the 2018 Schema Release as detailed in the Co-ordinated Market Retail Delivery Plan.	CER/UR	02/11/2016
146	CDA Forum Times for 2017 – ReMCoDS to reschedule the CDA Meetings in 2017 to 1 hour 30 minutes.	ReMCoDS	02/11/2016