



NETWORKS



TIBCO Upgrade Project Status

Tuesday 13th September, 2016

Hypercare Status – 13th September



- Market Message Processing (up to 3am on 13th September)

| Market Message Statistics | Current Total |
|-------------------------------------|------------------|
| SAP IS-U | |
| ROI | |
| Total Sent from SAP IS-U | 2,342,394 |
| Total Received by SAP IS-U | 253,657 |
| | |
| NI | |
| Total Sent from SAP IS-U | 705,291 |
| Total Received by SAP IS-U | 82,071 |
| | |
| HUB | |
| ROI | |
| Total Completed | 2,342,936 |
| Total Sent from Suppliers | 253,696 |
| | |
| NI | |
| Total Completed | 705,205 |
| Total Sent from Suppliers | 82,072 |
| | |
| Total Messages Processed ROI | 2,596,632 |
| Total Messages Processed NI | 787,277 |
| Total Messages Processed | 3,383,909 |

- **No Suppliers off-line since last conference call**
- **Hub Maintenance Re-boot on Sunday and Services back @11:00**
- **Highlight that Suppliers carryout the EMMA housekeeping checks as per operational manual. I would ask that Suppliers check that their EMMA data and file archiving is fully operational**
- **As part of Hyper-care, Capita to complete a EMMA health check for each Supplier, with Supplier approval. Any items for action will be communicated with the Supplier.**
- **Any feedback on operational manual welcome as new version is in progress**
- **Continue to issue EMMA bad heartbeats for Suppliers IT function to follow-up on.**
 - Thanks to Suppliers for the follow-up on these and actions completed.
- **Thanks to Suppliers who have provided IT support e-mail addresses re EMMA in jeopardy and hub to alert.**
- **This is the second last teleconference call for TUP.**