



NETWORKS



TIBCO Upgrade Project Status

Thursday 15th September, 2016

Hypercare Status – 15th September



- Market Message Processing (up to 3am on 15th September)

Market Message Statistics	Current Total
SAP IS-U	
ROI	
Total Sent from SAP IS-U	2,425,640
Total Received by SAP IS-U	263,271
NI	
Total Sent from SAP IS-U	730,527
Total Received by SAP IS-U	84,687
HUB	
ROI	
Total Completed	2,427,000
Total Sent from Suppliers	263,304
NI	
Total Completed	730,518
Total Sent from Suppliers	84,688
Total Messages Processed ROI	2,690,304
Total Messages Processed NI	815,206
Total Messages Processed	3,505,510

- **One Supplier off-line since last conference call**
- **Highlight that Suppliers carryout the EMMA housekeeping checks as per operational manual. I would ask that Suppliers check that their EMMA data and file archiving is fully operational**
- **As part of Hyper-care, Capita to complete a EMMA health check for each Supplier, with Supplier approval. Any items for action will be communicated with the Supplier.**
- **Any feedback on operational manual welcome as new version is in progress**
- **Continue to issue EMMA bad heartbeats for Suppliers IT function to follow-up on.**
 - Thanks to Suppliers for the follow-up on these and actions completed.
- **Thanks to Suppliers who have provided IT support e-mail addresses re EMMA in jeopardy and hub to alert. Will be applied in due course and Suppliers advised**
- **Issue e-mail to all Suppliers on feedback on the requirements/need to schedule an EMMA Operation workshop post go-live.**
- **This is the last teleconference call for TUP.**
- **Capita is the point of contact for EMMA IT Support.**