



NETWORKS

ESBN Presentation to the IGG

Wed 1st May 2019



Agenda



- Retail Market Releases
 - V12.00.00 Update
 - V13.00.00 Update



NETWORKS

Retail Market Release Updates

Wed 1st May 2019



Market Release v12.00.00 – Status




- The following Market Changes were successfully implemented in v12.00.00

MCR	Description	Status
MCR0175	New Reject Reasons for Address Change Rejection	✓
MCR1173	Vulnerable Customer Implementation in ROI of SI 463	✓
MCR1167	Facilitate energy efficiencies in Local Authority Public Lighting	✓
MCR1140	Introduction of Eircodes into the Retail Market Design in Ireland	✓
MCR1169	Addition of Postal Code to two Downloadable Meter Point Details Files	✓
MCR1175	Provide Market Participant Business Reference (MPBusinessReference) for Reading	✓
MCR1180	New Registration Default Supplier	✓
MCR1184	Cooling Off for COS	✓
CoBLCR015	New RM Code	✓
MCR1183	010 Customer Validation Agreement (NI)	✓
MCR1154	New Unmetered Tariff for NI (NI)	✓
Other	Comment	Status
Smart Enablement	<ul style="list-style-type: none"> SAP IS-U Enhancement Pack (8.0) SMART Enablement for Meter Installation SAP Hana 	✓

Market Release v.12.00.00 - Milestone Plan



- v12.00.00 Retail Market Release – delivered as planned over Easter B/H weekend period



May 2019

Key

- ◆ IGG (Meetings & Calls)
- ▲ Key Milestone
- ▲ Go lives

V12.00.00 Retail Market Release (ROI)

Post Cut Over Activities



NETWORKS

Market Release v12.00.00 – Eircodes



- Market participants are encouraged to re-visit the information previously provided by ESBN to support effective management of this batch update process
- **Approach**
 - ESB Networks plan to process the set of 1.5 Million Eircodes
 - This approach has been validated by ESB Networks performance testing
- **Update Period**
 - Update Schedule planned to commence **Wed 1st May** for **approx.12 weeks**
 - ESBN will confirm any change in estimated volumes/dates/schedule via RMDS
- **Schedule & Volumes**
 - **Weekdays - Monday to Friday**
 - From: 8.00 p.m. until : 9.00 p.m.
 - Estimated Volumes: ~ 15K MPRNs/Day
 - **Weekends - Saturday to Sunday**
 - From: 6.00 a.m. until: 7.00 a.m.
 - Estimated Volumes: ~ 50K MPRNs/Day

Please refer to the [v12.00.00 Retail Market Release FAQ](#) page on the RMDS website

Eircode Batch Update Process

- Market participants are reminded of the following measures required to support the successful completion of the ESBN driven Eircode Update process while supporting normal market operations:
 - **In advance of and during** this process:
 - Eircode updates **should not be** triggered by market participants via the 'Change of Customer Details' process (013MM).
 - Eircode updates **should not be** triggered by market participants via the 'New Registration' process (010MM) **unless** they have first verified that the MPRN in question already has a value displayed in the 'Post Code' field on the ROI RMP Extranet System.
 - **During** this batch processing period:
 - A specific MM114 will be sent for each MPRN updated by this process.
 - In line with existing market design, it is possible that more than one MM114 may be issued for a given MPRN on a specific day, dependent on any associated 'work in progress' market process(es)
 - **After completion** of this process:
 - The agreed mechanism for market participants to change an Eircode is via the **'Change of Customer Details'** market process (013MM).

Please refer to the [v12.00.00 Retail Market Release FAQ](#) page on the RMDS website

ROI Market Release v12.00.00 – Post Cutover



MCRs	Implementation Details Update
<p>MCR1167 Public Lighting</p> <p>Transition to New Profiles (700MMs)</p>	<ul style="list-style-type: none">○ Transition to new profiles will commence from W/B Mon 6th May 2019 and may take a number of Billing Cycles to complete.○ ESBN will provide further updates as required
<p>MCR1169 – Postal Codes MCR1173 – Vulnerable Customers MCR1167 – Public Lighting</p> <p>Downloadable Meter Point Files</p>	<ul style="list-style-type: none">○ Downloadable Meter Point files reflecting changes made in v12.00.00 Retail Market Release:<ol style="list-style-type: none">1. DOMM_CUST2. COMM_CUST3. UNMT_CUST○ Will be provided in line with usual schedule - Fri 10th May

ROI Market Release v13.00.00 – Update



Element	Planned Go-Live Date	Update
<p>Market Release v13.00.00</p> <ul style="list-style-type: none">○ Mandatory MCRs○ Proposed MCRs○ IT Changes	Dec 2020	<p>ROI MCR1135 Web Service</p> <ul style="list-style-type: none">○ Draft Re-Versioned MCR V3.0 published – Thu 21st Mar<ul style="list-style-type: none">▪ Market Participant Engagement W/S – Mon 4th April▪ Market Participant Feedback – Fri 12th Apr○ Re-Versioned MCR V3.1 published – Thu 18th Apr<ul style="list-style-type: none">▪ ESNB Responses – Fri 26th Apr○ Next version of MCR1135 V3.2 – May 2019<ul style="list-style-type: none">▪ Will include Unmetered Requirements○ MCR1159 Change of Supplier – next to be re-versioned – Date TBC


Appendix

v13.00.00 Retail Market Release

V13.00.00 Retail Market Release - Agreed Scope




- The scope of the v13.00.00 Market Release agreed with Market Participants following prioritisation on **Thu 9th Aug 2018**
- **RMDS Website:** <https://rmdservice.com/2018/08/09/retail-market-prioritisation-process-agree-package-for-delivery-09-08-2018/>



V13.00.00 ROI Retail Market Release – Agreed Scope

Retail Market Programme – Up to 2020



- Possible impacts on plan:
- Tibco Upgrade
 - NI Regulatory Executive Decisions
 - De-Harmonisation decision