

Carried Forward ReMCoWG Actions

AP No.	Title	Org. Assigned to	Date Due
164	ReMCoDS to schedule an extraordinary ReMCoWG/IGG in the coming weeks.	ReMCoDS	06/11/2019
165	ESBN/NIE Networks to consider via the ReMCoSG if the Final Recommendation Report on De-harmonisation could be made available to MPs	ESBN/NIE Networks	06/11/2019
166	Interim Releases - ESBN to consider the possibility of interim releases between v13.00.00 in 2020 and the following Schema release	ESBN	06/11/2019