



NETWORKS



Information for Transition to v13.00.00 (Coordinated)

January 2021



Overview

- This pack contains important information on the transition to v13.00.00, and is intended to support the Co-ordinated v13.00.00 Cutover Plan
- The v13.00.00 Cutover schedule will be managed through a detailed list of planned tasks that will progress through a number of key milestones
- Critical Cutover activities involving ESB Networks, NIE Networks, ATOS and all Market Participants are planned over the course of the release
- A co-ordinated and aligned Cutover approach is critical to ensure a successful outcome
- All communication between ESB Networks, NIE Networks and Market Participants throughout Cutover Execution will be managed via ReMCoDS

Table Of Contents

DESCRIPTION	SLIDE NO
v12.00.00 Market Message Reconciliation	4
Work In progress Items	5
Appendix A	7

v12.00.00 Market Message Reconciliation



To ensure transition from v12.00.00 to v13.00.00 schema the following is required in advance of market outage:

- From Monday 8th February to Friday 12th February inclusive, it is mandatory for Market Participants to provide daily confirmation of completed v12.00.00 Market Message reconciliation to ReMCoDs.

Work in Progress Items

Work in Progress Market Messages

- Where v12.00.00 Market Messages are received by ESB Networks prior to 18:00 hrs on 12th February and the resulting process is in-flight within the Central Market Systems, the processing will stop and will resume on v13.00.00 Schema Go-Live.
- v12.00.00 market messages submitted after 18:00 hrs on 12th February 2021 will not be processed, and should be sent as v13.00.00 messages post Go-Live.
- Details for each jurisdiction will be issued through the relevant forum.

Appendix

Appendix A

The following Schema and non Schema MCRs will be delivered in Market Release v13.00.00

MCR	Description
MCR1157	Data Aggregation and Data Processing
MCR1158	Customer Data
MCR1159	Change of Supplier
MCR1160	Meter Works
MCR1161	New Connection
MCR1135	MPRN Enquiry web service
MCR0176	E-Mail Validation
<NI MCRs>	<No NI MCRs in agreed scope>